NEW ELEVATOR CONSTRUCTION UPDATE 

UPCOMING WEEK OF 5/21/12
· All work schedules posted are weather permitting.
              

· Harkins Builders is the General Contractor.
              

· All Harkins contractors will be wearing badges.  

· All badges will be numbered. If you need to report anything related to a contractor, please report issue & badge # to extension #8475.
              

CTS

· Continue construction of bio-retention basin
· Continue new plumbing rough-in for pool
· Continue column and under slab plumbing construction
Edgewood (Building 3)

· Continue excavation & wall construction at courtyard site.
· Continue 4th floor electrical rough-in.
· Begin 3rd floor plumbing rough-in.
Chapel Court/Parkview

· **ELEVATOR IS NOW IN SERVICE**
Buildings 8 & 9
· **ELEVATOR IS NOW IN SERVICE**
Herbert’s Run
              

· THE NEW HERBERT’S RUN ELEVATOR HAS PASSED ALL INSPECTIONS AND IS NOW IN SERVICE.
· Main Entrance is closed for the duration of project. Temporary entrance is open.  

· Please use side entrances or Cross Creek main entrance.  Shuttles will stop at all entrances.

· Continue main entrance construction

· Begin sidewalk construction
Brookside
      

· THE NEW BROOKSIDE ELEVATOR HAS PASSED ALL INSPECTIONS AND WILL BE PLACED IN SERVICE AT APPROX. 1:00 PM 4/12/12
· Main Entrance is closed for the duration of project. Temporary entrance is open.
· Please use side entrances or Cross Creek main entrance.  Shuttles will stop at all entrances.
· Main Entrance construction continues
· Begin sidewalk construction
Caton Ridge

· Modified elevator is now in service
· Upgrade of companion elevator continues
